

resources and limit the risk of leaching and erosion. The project also includes capacity building activities to improve the resilience of populations to climate change. The project will promote agro-ecology through training of trainers, revision of curricula and practical application.

Specific shock-sensitive solutions, such as crisis modifiers, may be defined under the implementation contracts, wherever considered feasible and suitable. This will enable early action and rapid response to events that could occur during the implementation phase

Other considerations if relevant

Not applicable.

3.4 Risks and Lessons Learnt

Category	Risks	Likelihood (High/ Medium/ Low)	Impact (High/ Medium/ Low)	Mitigating measures
Operational	Delays in the delivery of purchased equipment	Low	Medium	Recruitment of an experienced procurement specialist. Allow significant administrative and financial autonomy to the IPU in procurement procedures, which must be agile yet rigorous.
Operational	Reluctance of administrations (MED, MINAGRIP, MINFIN...) to set up inter-ministerial cooperation	Medium	High	Adapt lessons learned from the other EU TVET programme, the Revitalisation of Technical Education and Vocational Training in Angola (RETFOP), supervised jointly by the Ministries of Education and of Public administration, Labour and Social Security.
Operational	Reluctance on the part of ITAs' teachers to provide training that is highly practical and geared to the needs of family farming	Low	High	Multiple training courses, provision of technical resources, work experience periods for teachers, etc.
Operational	Difficulties in rapidly increasing the budgetary allocation for ITAs, especially to meet maintenance needs.	Medium	High	Adapt lessons learned from the other UE TVET programme RETFOP (mentioned above).
Political/administrative	Legal and administrative obstacles and/or a lack of political will to initiate, on an experimental basis, an evolution of the legal status of ITAs and their governance bodies	Medium	High	Intensify policy dialogue with relevant authorities.
Political/administrative	Legal and administrative obstacles and/or lack of political will to	Low	High	Intensify policy dialogue with relevant authorities.