

Output 1 related to Outcome 1	1.1.Enhanced awareness of indigenous peoples and ethnic minorities, women, people living in poverty and other vulnerable groups about services of Village Courts	1.1.1 Number of people reached through awareness campaigns on resolving petty disputes through Village Courts	1.1.1 to be established during base line survey	1.1.1 to be established	1.1.1 Database of beneficiaries/participants
Output 2 related to Outcome 1	1.2.Improved mechanisms for protection of human rights of women, children, minorities and vulnerable categories within the Village Court System	1.2.1. Percentage of women involved as panellists in VC decision making processes with support of the EU-funded intervention	1.2.1 12% (2018)	1.2.1 40% (2025)	1.2.1 Database of beneficiaries/participants
Output 1 related to Outcome 2	2.1. Increased management, administrative and technical capacities of Village Courts in all Union Parishads, to function autonomously at the end of the project	2.1.1 Number of Village Courts set up with support of the EU-funded intervention 2.1.2 Number of staff of Village Courts trained by the EU-funded intervention with increased knowledge and/or skills including on human rights and non discrimination, disaggregated by sex	2.1.1 1080 UP – 24% of UPs (2021) 2.1.2 to be established	2.1.1 100% coverage (2025) 2.1.2 to be established during ongoing formulation mission	2.1.1 Progress reports for the EU-funded intervention 2.1.2 Pre- and post-training tests
Output 2 related to Outcome 2	2.2. Improved and systematised mechanisms for referral of cases from District Courts and police to Village	2.2.1 Nb of cases referred by Courts and police to Village Courts	2.2.1 11,614 cases are transferred to VC	2.2.1 29,700 (2025)	2.2.1 Justice Audit, project data
Output 3 related to Outcome 2	2.3. Enhanced capacity of national and local authorities, donors and NGOs to monitor Village Courts	2.3.1 Number of meetings and consultations with NGOs monitoring the judicial system, gender equality and indigenous peoples' rights documented in reports and disseminated in different formats.	2.3.1 0 (2021)	2.3.1 to be established during ongoing formulation mission 2.3.2 to be established	2.3.1 Progress reports for the EU-funded intervention 2.3.2 Pre- and post-training tests